COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 01/11/2017

ESTIMATE SUMMARY 22:01:51
CONTID: C19565 ESTIMATE NO: 0009 PROG SPEC YR: 2005
PCN: 19565-BID COFRS REPORTING CATEGORY: 2 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 1180 DAYS TIME ALLOW: 120 WORK DAYS
POWERS(SH21) WIDENING-FOUNTAIN TO PLATTE PERCENT TIME:  98.33 ORIG TIME ALLOW: 120 WORK DAYS
PROJECT NO: STM021A-003
POWERS(SH21) WIDENING-FOUNTAIN
NAME OF ROAD: SH21 Powers Blvd.
PROJECT COUNTIES: EL PASO
CONTRACTOR:
SEMA CONSTRUCTION, INC. PAY PERIOD ENDING 12/30/2016 DATE TIME STARTED 03/01/2016
7353 S. EAGLE STREET DATE LET 11/12/2015 DATE WORK BEGAN
DATE AWARDED 12/02/2015 DATE TIME STOPPED
DATE CONTRACT EXECUTED  12/22/2015 DATE ACCEPTED
CENTENNIAL CO 80112-422: (303)627-2600 DATE NOTICE TO PROCEED  03/01/2016
CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: $  4,984,918.38  PARTICIPATING $ 4,829,283.08 $ 202,472.46
AWARD PROJECTAMT:  $  4,784.364.50  NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 96.88% TOTAL EARNINGS 4,829,283.08 202,472.46
FUNDS AVAILABLE: $ 155,635.30 STOCKPILED MATERIALS 0.00 -6,157.60

GROSS EARNINGS 4,829,283.08 196,314.86
TOTAL CLAIMS: $ 0.00 RETAINAGE -71,765.47 0.00

SECURITIES ENCUMBERED 0.00 0.00

NET EARNINGS 4,757,517.61 196,314.86

LIQUIDATED DAMAGES 0.00 0.00

AUTOPAY ADJUSTMENT 0.00 0.00

AMOUNT DUE 4,757,517.61 196,314.86

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 196,314.86

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:
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PCN: 19565-BID ESTIMATE RUN 01/11/2017
PROJECT: STM021A-003 ESTIMATE NO: 0009 22:01:51
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 0200 ROADWAY

0005 201-00000 Clearing and Grubbing 1.000 1.000
LS 0.000 0.00
85,000.00000 1.000 85,000.00
0010 202-00010 Removal of Tree 30.000 30.000
EACH 0.000 0.00
250.00000 30.000 7,500.00
0015 202-00027 Removal of Riprap 175.000 175.000
SY 0.000 0.00
12.50000 175.000 2,187.50
0020 202-00035 Removal of Pipe 121.000 121.000
LF 0.000 0.00
25.00000 121.000 3,025.00
0025 202-00037 Removal of End Section 6.000 5.000
EACH 1.000 200.00
200.00000 6.000 1,200.00
0030 202-00045 *Removal of Electrical Equipment 2,340.000 2,340.000
LF 0.000 0.00
2.50000 2,340.000 5,850.00
0035 202-00090 *Removal of Delineator 12.000 0.000
EACH 12.000 60.00
5.00000 12.000 60.00
0040 202-00190 Removal of Concrete Median Cover Material 102.000 102.000
SY 0.000 0.00
6.00000 102.000 612.00
0045 202-00203 Removal of Curb and Gutter 1,543.000 1,543.000
LF 0.000 0.00
8.00000 1,543.000 12,344.00
0050 202-00210 Removal of Concrete Pavement 2,176.000 2,030.670
3% 145.330 2,179.95
15.00000 2,176.000 32,640.00
0055 202-00220 Removal of Asphalt Mat 13,714.000 13,714.000
SY 0.000 0.00

3.20000 13,714.000 43,884.80
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PCN: 19565-BID ESTIMATE RUN 01/11/2017
PROJECT: STM021A-003 ESTIMATE NO: 0009 22:01:51
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 0200 ROADWAY
0060 202-00240 *Removal of Asphalt Mat (Planing) 2,100.000 2,100.000
SY 0.000 0.00
2.60000 2,100.000 5,460.00
0065 202-00250 *Removal of Pavement Marking 9,098.000 0.000
SF 9,098.000 19,105.80
2.10000 9,098.000 19,105.80
0070 202-00705 *Removal of Light Standard Foundation 13.000 12.000
EACH 1.000 370.00
370.00000 13.000 4,810.00
0075 202-00810 *Removal of Ground Sign 29.000 6.000
EACH 23.000 1,196.00
52.00000 29.000 1,508.00
0080 202-00821 *Removal of Sign Panel 12.000 0.000
EACH 12.000 624.00
52.00000 12.000 624.00
0085 202-00828 *Removal of Traffic Signal Equipment 1.000 1.000
LS 0.000 0.00
9,300.00000 1.000 9,300.00
0090 202-01300 Removal of End Anchorage 2.000 2.000
EACH 0.000 0.00
500.00000 2.000 1,000.00
0095 202-04002 Clean Culvert 5.000 5.000
EACH 0.000 0.00
2,500.00000 5.000 12,500.00
0100 203-00060 *Embankment Material (Complete In Place) 19,060.000 19,060.000
CcY 0.000 0.00
12.50000 19,060.000 238,250.00
0105 203-01500 Blading 83.000 60.000
HOUR 23.000 3,565.00
155.00000 83.000 12,865.00
0110 203-01550 Dozing 58.000 58.000
HOUR 0.000 0.00
160.00000 58.000 9,280.00
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PCN: 19565-BID ESTIMATE RUN 01/11/2017
PROJECT: STM021A-003 ESTIMATE NO: 0009 22:01:51
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 0200 ROADWAY
0115 203-01597 *Potholing 60.000 60.000
HOUR 0.000 0.00
250.00000 60.000 15,000.00
0120 206-00000 Structure Excavation 27.000 27.000
CY 0.000 0.00
20.00000 27.000 540.00
0125 206-00200 Structure Backfill (Class 2) 75.000 20.700
CY 54.300 678.75
12.50000 75.000 937.50
0130 207-00205 Topsoil 14,800.000 14,120.000
cY 680.000 5,780.00
8.50000 14,800.000 125,800.00
0135 208-00005 *Erosion Log 2,510.000 2,510.000
LF 0.000 0.00
4.20000 2,510.000 10,542.00
0140 208-00021 *Silt Fence (Reinforced) 10,492.000 10,492.000
LF 0.000 0.00
1.90000 10,492.000 19,934.80
0145 208-00041 *Rock Check Dam 127.000 127.000
EACH 0.000 0.00
490.00000 127.000 62,230.00
0150 208-00045 Concrete Washout Structure 1.000 1.000
EACH 0.000 0.00
1,000.00000 1.000 1,000.00
0155 208-00050 *Storm Drain Inlet Protection 3.000 3.000
EACH 0.000 0.00
160.00000 3.000 480.00
0160 208-00070 Vehicle Tracking Pad 4.000 4.000
EACH 0.000 0.00
1,500.00000 4.000 6,000.00
0165 208-00103 Removal and Disposal of Sediment (Labor) 68.000 68.000
HOUR 0.000 0.00
40.00000 68.000 2,720.00
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PCN: 19565-BID ESTIMATE RUN 01/11/2017
PROJECT: STM021A-003 ESTIMATE NO: 0009 22:01:51
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 0200 ROADWAY

0170 208-00105 Removal and Disposal of Sediment (Equipment) 58.000 58.000
HOUR 0.000 0.00
75.00000 58.000 4,350.00
0175 208-00106 Sweeping (Sediment Removal) 26.000 26.000
HOUR 0.000 0.00
190.00000 26.000 4,940.00
0180 208-00205 Erosion Control Supervisor 76.000 76.000
HOUR 0.000 0.00
35.00000 76.000 2,660.00
0185 210-00750 *Reset Light Standard 12.000 4.000
EACH 6.000 2,220.00
370.00000 10.000 3,700.00
0190 210-00760 *Reset Luminaire 12.000 4.000
EACH 6.000 1,740.00
290.00000 10.000 2,900.00
0195 210-00810 *Reset Ground Sign 27.000 4.000
EACH 20.000 5,800.00
290.00000 24.000 6,960.00
0200 210-00815 *Reset Sign Panel 10.000 2.000
EACH 0.000 0.00
60.00000 2.000 120.00
0205 210-02900 Relay Riprap 79.000 40.000
cY 39.000 1,209.00
31.00000 79.000 2,449.00
0210 212-00006 *Seeding (Native) 28.000 12.000
ACRE 16.000 8,320.00
520.00000 28.000 14,560.00
0215 212-00032 *Soil Conditioning 28.000 12.000
ACRE 16.000 36,000.00
2,250.00000 28.000 63,000.00
0220 213-00002 *Mulching (Weed Free Hay) 25.800 12.000
ACRE 13.800 8,556.00

620.00000 25.800 15,996.00
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PCN: 19565-BID ESTIMATE RUN 01/11/2017
PROJECT: STM021A-003 ESTIMATE NO: 0009 22:01:51
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 0200 ROADWAY
0225 213-00061 *Mulch Tackifier 2,580.000 1,032.000
LB 1,548.000 3,715.20
2.40000 2,580.000 6,192.00
0230 214-00215 *Deciduous Tree (1.5 Inch Caliper) 0.000 0.000
EACH 0.000 0.00
300.00000 0.000 0.00
0235 216-00042 *Soil Retention Blanket (Biodegradable Straw/Co conut) 7,833.000 0.000
5% 7,833.000 17,232.60
2.20000 7,833.000 17,232.60
0240 240-00010 Removal of Nests 0.000 0.000
HOUR 0.000 0.00
59.00000 0.000 0.00
0245  240-00020 Netting 0.000 0.000
SY 0.000 0.00
8.00000 0.000 0.00
0250  304-06000 Aggregate Base Course (Class 6) 15,213.260 14,909.820
TON 303.440 6,068.80
20.00000 15,213.260 304,265.20
0255  304-09000 Aggregate Base Course (Special) 22.000 22.000
cYy 0.000 0.00
40.00000 22.000 880.00
0260 403-00720 *Hot Mix Asphalt (Patching) (Asphalt) 92.720 92.720
TON 0.000 0.00
195.00000 92.720 18,080.40
0265 403-34841 *Hot Mix Asphalt (Grading SX) (100) (PG 64-22) 0.000 0.000
TON 0.000 0.00
90.00000 0.000 0.00
0270  403-34851 *Hot Mix Asphalt (Grading SX) (100) (PG 64-28) 5,608.020 5,608.020
TON 0.000 0.00
98.00000 5,608.020 549,585.96
0275 411-10255 *Emulsified Asphalt (Slow-Setting) 3,714.000 3,508.000
GAL 206.000 700.40
3.40000 3,714.000 12,627.60
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PCN: 19565-BID ESTIMATE RUN 01/11/2017
PROJECT: STMO021A-003 ESTIMATE NO: 0009 22:01:51
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 0200 ROADWAY
0280 420-00103 Geotextile (Erosion Control) (Class 2) 42.000 42.000
SY 0.000 0.00
10.00000 42.000 420.00
0285 503-00042 *Drilled Caisson (42 Inch) 68.000 68.000
LF 0.000 0.00
400.00000 68.000 27,200.00
0290 506-00212 Riprap (12 Inch) 51.000 51.000
CcY 0.000 0.00
110.00000 51.000 5,610.00
0295 603-01185 18 Inch Reinforced Concrete Pipe (Complete In P lace) 120.000 120.000
LF 0.000 0.00
80.00000 120.000 9,600.00
0300 603-01245 24 Inch Reinforced Concrete Pipe (Complete In P lace) 24.000 24.000
LF 0.000 0.00
100.00000 24.000 2,400.00
0305 603-01305 30 Inch Reinforced Concrete Pipe (Complete In P lace) 113.000 113.000
LF 0.000 0.00
120.00000 113.000 13,560.00
0310 603-02305 38x24 Inch Reinforced Concrete Pipe Elliptical 148.000 148.000
(Complete In
LF 0.000 0.00
120.00000 148.000 17,760.00
0315 603-05018 18 Inch Reinforced Concrete End Section 1.000 1.000
EACH 0.000 0.00
900.00000 1.000 900.00
0320 603-05024 24 Inch Reinforced Concrete End Section 1.000 1.000
EACH 0.000 0.00
1,000.00000 1.000 1,000.00
0325 603-05030 30 Inch Reinforced Concrete End Section 1.000 1.000
EACH 0.000 0.00
1,100.00000 1.000 1,100.00
0330 603-05130 38x24 Inch Reinforced Concrete End Section Elli ptical 2.000 2.000
EACH 0.000 0.00
1,500.00000 2.000 3,000.00
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PROJECT: STM021A-003 ESTIMATE NO: 0009 22:01:51
CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 0200 ROADWAY
0335  604-00505 Inlet Type D (5 Foot) 2.000 2.000
EACH 0.000 0.00
2,600.00000 2.000 5,200.00
0340 604-30005 Manhole Slab Base (5 Foot) 2.000 2.000
EACH 0.000 0.00
2,500.00000 2.000 5,000.00
0345 604-30010 Manhole Slab Base (10 Foot) 2.000 2.000
EACH 0.000 0.00
3,000.00000 2.000 6,000.00
0350 606-00301 Guardrail Type 3 (6-3 Post Spacing) 220.000 220.000
LF 0.000 0.00
30.00000 220.000 6,600.00
0355 606-02005 End Anchorage (Flared) 2.000 2.000
EACH 0.000 0.00
2,000.00000 2.000 4,000.00
0360 612-00003 *Delineator (Type IIl) 2.000 0.000
EACH 0.000 0.00
100.00000 0.000 0.00
0365 613-00200 *2 Inch Electrical Conduit 30.000 30.000
LF 0.000 0.00
30.00000 30.000 900.00
0370 613-01201 *2 Inch Electrical Conduit (Plastic) (Special) 3,580.000 1,830.000
LF 1,750.000 22,750.00
13.00000 3,580.000 46,540.00
0375 613-07000 *Pull Box (Special) 16.000 6.000
EACH 10.000 5,300.00
530.00000 16.000 8,480.00
0380 613-07023 *Pull Box (24"x36"x24") 2.000 2.000
EACH 0.000 0.00
900.00000 2.000 1,800.00
0385 613-10000 *Wiring 1.000 0.200
LS 0.800 8,000.00
10,000.00000 1.000 10,000.00
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PROJECT: STM021A-003 ESTIMATE NO: 0009 22:01:51
CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 0200 ROADWAY
0390 613-13000 *Luminaire (LED) 4.000 4.000
EACH 0.000 0.00
1,200.00000 4.000 4,800.00
0395 613-30300 *Light Standard Aluminum (30 Foot) 6.000 2.000
EACH 4.000 10,000.00
2,500.00000 6.000 15,000.00
0400 613-40012 *Light Standard Foundation Special 0.000 0.000
EACH 0.000 0.00
640.00000 0.000 0.00
0405 613-70250 *Luminaire High Pressure Sodium (250 Watt) 6.000 2.000
EACH 4.000 2,200.00
550.00000 6.000 3,300.00
0405 MATERIAL ALLOWANCE Lumianaire HPS (250 Watt) 4.000
EACH -4.000 -601.60
150.40000 0.000 0.00
0410 614-00011 *Sign Panel (Class I) 86.000 0.000
SF 62.000 1,116.00
18.00000 62.000 1,116.00
0415 614-00012 *Sign Panel (Class II) 379.000 82.000
SF 290.000 5,220.00
18.00000 372.000 6,696.00
0420 614-00014 *Lighted Street Name Sign (Inst Only) 0.000 0.000
EACH 0.000 0.00
710.00000 0.000 0.00
0425 614-01503 *Steel Sign Support (2-Inch Round)(Post and Soc ket) 12.000 2.000
EACH 10.000 1,700.00
170.00000 12.000 2,040.00
0430 614-01573 *Steel Sign Support (2-1/2 Inch Round NP-40)(Po st& 28.000 10.000
Slipbase
EACH 18.000 6,480.00
360.00000 28.000 10,080.00
0435 614-03001 *Concrete Footing (Type 1) 2.000 0.000
EACH 0.000 0.00
1,000.00000 0.000 0.00
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CURRENT PREV QTY/ AMOUNT
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NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 0200 ROADWAY
0440 614-70150 *Pedestrian Signal Face (16) (Countdown) 8.000 8.000
EACH 0.000 0.00
680.00000 8.000 5,440.00
0445  614-70336 *Traffic Signal Face (12-12-12) 22.000 20.000
EACH 0.000 0.00
830.00000 20.000 16,600.00
0450  614-70560 *Traffic Signal Face (12-12-12-12-12) 4.000 4.000
EACH 0.000 0.00
1,100.00000 4.000 4,400.00
0455 614-72860 *Pedestrian Push Button 8.000 8.000
EACH 0.000 0.00
270.00000 8.000 2,160.00
0460 614-72886 *Intersection Detection System (Camera) 4.000 4.000
EACH 0.000 0.00
6,300.00000 4.000 25,200.00
0465  614-72890 *Span Wire Cable 650.000 650.000
LF 0.000 0.00
7.00000 650.000 4,550.00
0470 614-75840 *Traffic Signal Controller (Install Only) 1.000 1.000
EACH 0.000 0.00
2,200.00000 1.000 2,200.00
0475 614-75855 *Traffic Signal Controller Cabinet (Install Onl y) 1.000 1.000
EACH 0.000 0.00
2,000.00000 1.000 2,000.00
0480 614-81000 *Traffic Signal-Light Pole Steel 4.000 4.000
EACH 0.000 0.00
8,800.00000 4.000 35,200.00
0485  625-00000 Construction Surveying 1.000 0.900
LS 0.000 0.00
52,000.00000 0.900 46,800.00
0490  626-00000 *Mobilization 1.000 0.975
LS 0.000 0.00
445,000.00000 0.975 433,875.00
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CURRENT PREV QTY/ AMOUNT
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NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
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CAT NO0200 0200 ROADWAY
0495  627-00005 *Epoxy Pavement Marking 195.000 177.000
GAL 18.000 1,728.00
96.00000 195.000 18,720.00
0500 627-00011 *Pavement Marking Paint (Waterborne) 109.000 109.000
GAL 0.000 0.00
58.00000 109.000 6,322.00
0505 627-02010 *Preformed Plastic Pavement Marking (Type II) ( Inlaid) 1,466.000 1,218.000
SF 248.000 3,968.00
16.00000 1,466.000 23,456.00
0510 627-30405 *Preformed Thermoplastic Pavement Marking (Word -Symbol) 707.000 307.000
SF 400.000 6,400.00
16.00000 707.000 11,312.00
0515 627-30410 *Preformed Thermoplastic Pavement Marking (Xwal k-Stop 1,890.000 1,642.000
Line
) SF 248.000 2,976.00
12.00000 1,890.000 22,680.00
0520  630-00000 *Flagging 1,226.000 1,100.000
HOUR 126.000 2,772.00
22.00000 1,226.000 26,972.00
0525 630-00007 *Traffic Control Inspection 155.000 115.000
DAY 40.000 2,000.00
50.00000 155.000 7,750.00
0530 630-00012 *Traffic Control Management 126.000 99.000
DAY 27.000 13,500.00
500.00000 126.000 63,000.00
0535 630-80001 *Flashing Beacon (Portable) 7.000 6.300
EACH 0.000 0.00
520.00000 6.300 3,276.00
0540 630-80341 *Construction Traffic Sign (Panel Size A) 9.000 8.100
EACH 0.000 0.00
42.00000 8.100 340.20
0545 630-80342 *Construction Traffic Sign (Panel Size B) 89.000 80.100
EACH 0.000 0.00
52.00000 80.100 4,165.20
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CAT NO0200 0200 ROADWAY
0550 630-80343 *Construction Traffic Sign (Panel Size C) 0.000 0.000
EACH 0.000 0.00
62.00000 0.000 0.00
0555 630-80355 *Portable Message Sign Panel 4.000 3.600
EACH 0.000 0.00
5,200.00000 3.600 18,720.00
0560 630-80358 *Advance Warning Flashing or Sequencing Arrow P anel (C 2.000 1.800
Type
ype) EACH 0.000 0.00
830.00000 1.800 1,494.00
0565 630-80360 *Drum Channelizing Device 329.000 296.100
EACH 0.000 0.00
31.00000 296.100 9,179.10
0570 630-80370 Concrete Barrier (Temporary) 5,988.000 5,389.200
LF 0.000 0.00
30.00000 5,389.200 161,676.00
0575 630-80380 *Traffic Cone 100.000 90.000
EACH 0.000 0.00
8.50000 90.000 765.00
0580 630-80384 *Tubular Marker 0.000 0.000
EACH 0.000 0.00
31.00000 0.000 0.00
0585 630-80520 *Mobile Pavement Marking Zone 0.000 0.000
DAY 0.000 0.00
580.00000 0.000 0.00
0590 630-85011 *Impact Attenuator (Temporary) 0.000 0.000
DAY 0.000 0.00
52.00000 0.000 0.00
0595 630-85041 *Mobile Attenuator 0.000 0.000
DAY 0.000 0.00
260.00000 0.000 0.00
0600 700-70010 F/A Minor Contract Revisions 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
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CAT NO0200 0200 ROADWAY
0605 700-70011 F/A Partnering 2,595.560 2,595.560
FA 0.000 0.00
1.00000 2,595.560 2,595.56
0610 700-70012 F/A Asphalt Pavement Incentive -45,865.790 0.000
FA -45,865.790 -45,865.79
1.00000 -45,865.790 -45,865.79
0615 700-70016 F/A Fuel Cost Adjustment 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0620 700-70018 F/A Roadway Smoothness Incentive 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0625 700-70019 F/A Asphalt Cement Cost Adjustment 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0630 700-70021 F/A On-The-Job Trainee 1,984.000 2,088.000
HOUR -104.000 -104.00
1.00000 1,984.000 1,984.00
0635 700-70060 F/A Adjust Utilities 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0640 700-70130 F/A Repair Concrete Pavement 100,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0645 700-70380 F/A Erosion Control 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0690 210-04050 Adj Valve Box 4.000 4.000
EACH 0.000 0.00
500.00000 4.000 2,000.00
0695 506-01020 Geogrid Reinforce 3,502.000 3,502.000
SY 0.000 0.00
3.75000 3,502.000 13,132.50
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CAT NO0200 0200 ROADWAY
0700 613-40012 Light Std Foundation Spec 7 Foot Base 18.000 6.000
EACH 12.000 10,944.00
912.00000 18.000 16,416.00
0700 MATERIAL ALLOWANCE Light Standard Foundation Sp ecial 7' 12.000
EACH -12.000 -5,556.00
463.00000 0.000 0.00
0705 900-00006 Added Item (Dollar)/ GRADATION PRICE REDUCTION ON -3,371.000 -3,371.000
ABC(CL.6)
DOL 0.000 0.00
1.00000 -3,371.000 -3,371.00
0710 630-80393 Stackable Vertical Panels 17.000 15.300
EACH 0.000 0.00
25.00000 15.300 382.50
0715 403-34821 HMA (Gr SX) (100) (PG 58-28) 8,395.680 8,395.680
TON 0.000 0.00
90.00000 8,395.680 755,611.20
0720 609-21021 *Cand G Ty 2 II-M 160.000 160.000
LF 0.000 0.00
34.65000 160.000 5,544.00
0725 900-00030 Erosion Control Liquidated Damages -2.000 -2.000
DAY 0.000 0.00
875.00000 -2.000 -1,750.00
0730 613-10010 Wiring (Spec) 1.000 0.000
LS 1.000 5,168.75
5,168.75000 1.000 5,168.75
0735 614-03007 Conc Footing (Ty 7) 2.000 0.000
EACH 2.000 7,500.00
3,750.00000 2.000 7,500.00
0745 216-00301 Turf Reinf Mat (Cl 1) 400.000 0.000
SY 400.000 2,040.00
5.10000 400.000 2,040.00
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PCN: 19565-BID ESTIMATE RUN 01/11/2017
PROJECT: STM021A-003 ESTIMATE NO: 0009 22:01:51
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 0200 ROADWAY
0750 612-00101 Delin (Drv Conc Inst) (Ty ) 14.000 0.000
EACH 14.000 1,358.00
97.00000 14.000 1,358.00
CAT0200 CURRENT AMT $ 3,881,424.38 196,314.86 $ 3,725,789.38
CAT NO0300 0300 STRUCTURES
0650 502-10836 *Steel Piling (HP 8x36) 1,550.000 1,550.000
LF 0.000 0.00
57.00000 1,550.000 88,350.00
0655 503-00024 *Drilled Caisson (24 Inch) 1,292.000 1,292.000
LF 0.000 0.00
76.00000 1,292.000 98,192.00
0660 509-00001 Structural Steel (Galvanized) 850.000 850.000
LB 0.000 0.00
9.50000 850.000 8,075.00
0665 601-40400 *Structural Concrete Stain 4,730.000 4,730.000
SY 0.000 0.00
9.50000 4,730.000 44,935.00
0670  607-15000 Fence Concrete (Sound Barrier) 21,285.000 21,285.000
SF 0.000 0.00
37.00000 21,285.000 787,545.00
0740 700-70034 F/A FIA Welded Steel Angles (Soundwall) 29,897.000 29,896.700
FA 0.000 0.00
1.00000 29,896.700 29,896.70
CAT0300 CURRENT AMT $ 1,056,994.00 0.00 $ 1,056,993.70
CAT NO0400 0400 CE BID ITEMS
0675 620-00002 Field Office (Class 2) 1.000 1.000
EACH 0.000 0.00
30,000.00000 1.000 30,000.00
0680 620-00012 Field Laboratory (Class 2) 1.000 1.000
EACH 0.000 0.00
15,000.00000 1.000 15,000.00
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CONTID: C19565
PCN: 19565-BID ESTIMATE RUN 01/11/2017
PROJECT: STM021A-003 ESTIMATE NO: 0009 22:01:51
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0400 0400 CE BID ITEMS
0685 620-00020 Sanitary Facility 2.000 2.000
EACH 0.000 0.00
750.00000 2.000 1,500.00

CAT 0400 CURRENT AMT $ 46,500.00 $ 0.00 $ 46,500.00

PROJECT TOTAL CURRENT AMT $ 4,984,918.38 $ 196,314.86 $ 4,829,283.08



